



Managed Rite Construction  
XXXX Main St  
Anywhere CA 99999  
800 555-5555

License: 999999

# Change Order

Order#: 1  
Order Date: 06/04/2007

To: Christina Jimenez  
100 First St South  
Sonoma CA 95476

Project: 215  
Jimenez Burrito #8  
2500 Old Town Rd  
Santa Rosa CA

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract

Plans Attached ☐

Ordered By: 4 Josh Wright

Customer Order:

Specifications Attached ☐

Description of Work	Amount
Alter Location of Electrical Service	325.00
Alter Locations & add 1 Downspout	55.00

Negative changes will lower the overall contract price requiring no additional payment by owner.

Approved Amount of Change

380.00

The original Contract Sum was _____	450,000.00
Net change by previous Change Orders _____	0.00
The Contract Sum prior to this Change Order _____	450,000.00
The Contract Sum will be changed by this Change Order _____	380.00
The new Contract Sum including this Change Order will be _____	450,380.00
The Contract Time will be changed by _____	1 Days

Approved \_\_\_\_\_ Date \_\_\_\_\_ Date \_\_\_\_\_  
Contractor \_\_\_\_\_ Owner \_\_\_\_\_